EDF CCB OPEN REPORT
11/20/96 CCB MEETING

CCR No. Originator Log Date Organization Title

96-0311A SUHRSTEDT, T.  05/03/96 MRS installation/Upgrade of
old workstationsin
the EDF

Notes: Included in the top 15 CCRs

96-0347B SUHRSTEDT, T.  05/03/96 FOS MSS Server for FOS
EOC

Notes: Kevin Lange - Task Leader

96-0430 LINVILLE, P. 04/25/96 MRS EP7 H/W & SIW
Requirements for
Development

Notes: Keith Bryant - Task Leader

96-0516A ROTH, G. 05/29/96 MRS Performance testing of
the new version
of AutoSys, 3.3 and
Sybase 11

Notes. Rodney F. to do installation w/assistance from Linwood Moses. This CCR

supersedes 96-0516.

96-0527A COHEN, B. 05/30/96 RELA Install HP OpenView,
version 4.0, on
msse4hp in the mini-

DAAC
Notes: This CCR supersedes 0527. HTSC to install.
96-0545 PRIVOR, H. 05/28/96 MRS Baseline Manager
EDF Production
96-0550 GORSKY, R. 05/29/96 RELA Upgrade slimer and
cyclopsto the RelA

development baseline
Notes: HTSC will assist with thisupgrade. List of patches to be provided.

96-0608 EISENSTEIN, J. 06/07/96 MRS Layout of Prototype
Areain EDF



Notes: Need power survey

96-0635 MEW, K. 06/12/96
Notes: HTSC install / EDS support

96-0675 PETERS, B. 06/20/96
Notes: Pending GSFC approval.

96-0739 SMITH, D. 07/08/96

Notes. To receive update from Tom S.

96-0744 GILL, B. 07/08/96
Notes: Linwood Moses to install.
96-0753 COHEN, B. 07/10/96

Notes: Installing Cygnus version. HTSC to install.

96-0814 SMITH, D. 07/17/96
Notes: HTSC to install.
96-0821 TIETZ, D. 07/17/96

Notes: HTSC to determine sudo commands.

96-0823 KIRN, A. 07/18/96

SMO

MRS

FOS

MRS

RELA

FOS

RELA

RELB

Request for EDS
support to install NEO
1.0 and NEO
Workshop 1.0

Accessto GSFC
DAAC AML
equipment

Upgrade FOS DEC's
"beepbeep” to OSF
4.0

Installation of the 1Q
SW's1Q S/\W
product onto a Sun
platform

Install kftp on certain
mini-DAAC
workstations

Install ARS Remedy
onto FOS HP 'huey'

Implementation of
Richard Meyer's
Directory Structure &
Netscape (NCS)
Installation on'’
kyoto'

Install DFS server and
clientinto Rel B
Development Cell for
DCE 1.1

Notes: Darryl W. or Reginald McAllister to implement. Could not use Baltic - awaiting a

SUN machine.



96-0823A KIRN, A. 08/29/96  RELB Install DFS server and
clientintoRel B
Development Cell for
DCE 1.1 and 1.0396

96-0866 MEW, K. 07/26/196  SMO Request for
HTSC support
toinstal
Netscape Commerce
Server on relbhp (HP
K200)

Notes: HTSC to install (alrady on epsun and bajuran) (Key needed to make official).
96-0873B DAVENPORT, P.  09/17/96 RELA Prototype mini-

DAAC for switching
between RelA.1 and

Rel B

Notes: Ed Finch HTSC to do this work.

96-0879 RUCKSTUHL, M. 07/31/96 SMO Allow S/'W compile
and builds by CM on
both 192 and 155 Net
segments

Notes: HTSC to implement.

96-0881 MINOR, C. 07/31/96 SMO Request for HTSC
support to install
Netscape Commerce
Server on et3ws3

Notes. HTSC to implement
96-0894 OUYANG, A. 08/02/96 SMO Request for X-Terms,

Workstations & PC's
allocation to SMO at
GSFC
Notes. Need clarification asto where the X-Terms will be coming from. W/S from FOS.
One month need. Equipment placement needed.

96-0898 GORSKY, R. 08/05/96 RELA Upgrade Sybase SQL
and replication
servers

Notes. Need list of machines from Karen Hartman. Rel A equipment only.

96-0926 BROOME, R. 08/08/96 FOS Install XRT on 3 FOS
Sun workstations

Notes: HTSC to do installation



96-0930 NAKKASH, K. 08/08/96

Notes: EDSto do installation

96-0943A PETERS, B. 09/26/96
Notes. Currently being revised.
96-0983 FREGEOLLE, K.  08/19/96

MRS

MRS

FOS

Notes: Returned from Release A CCB with their approval.

HTSC to install on lucy, edsel and pixel.

96-0993 SUHRSTEDT, T.  08/21/96
Notes: HTSC to implement.

96-1001A PETERS, B. 09/26/96
Notes: HTSC to implement.

96-1025 SEELIGER, P 08/28/96
Notes: HTSC to install.

96-1028 SEELIGER, P 08/28/96

Notes: Pat to provide a prioritized list of machines.

96-1028A SEELIGER, P 09/17/96

Notes: HTSC to implement

MRS

MRS

RELA

RELA

RELA

Add 1-GB disk drives
to 4 Sun sparc

20/71 FOS

Goddard EOC

StorageTek
Powderhorn and SGlI
Challenge
Installation

SGI C++ compiler
patches to support
exceptions

Additional Porting
Platforms for Rel A

Update dpre2sgi
(EDF FSMS host) to
AMASS

45.8

Create Symbolic
Linkson all 9
Compute

Compile Machines &
DAAC Machines

Create UNIX Subdirectories
/usr/ecs/Rel_ A/CUSTOM on All
Machinesin

the EDF Cell

Create UNIX subdirectories
/usr/ecs/Rel_ A/CUSTOM on All
Machinesin

the EDF Cell



96-1041A DUPREE, A. 08/30/96 RELA Update Release A
Development Machine
Kyoto to Baseline
Notes: HTSC to implement. Notify A. Dupree before implementation.

96-1068 YUAN, X. 09/05/96 RELA Install Sybase warm
standby and
replicate server

Notes: Three weeks and we will re-visit (10/7/96). HTSC to implement.

96-1069 SUHRSTEDT, T.  09/05/96 MRS Load XRP-1I and
relocate "sdps2”

Notes: FDDI board to be provided by C. Johnson. HTSC to implement.

96-1083 POOLE, C. 09/09/96 SMO Procurement of R&R
Rept Writer, Xbase
Version 7.0

Notes: Software to be ordered with Hughes funds.
HTSC to install -- Contact Charles Poole to define PCs to have software installed.

96-1090 SMITH, D. 09/10/96 FOS Install SUN libraries
on FOS MSS
Multicast Server at
EOC

Notes: HTSC - Karin H. to implement. Concerned if SUNwabi will work.

96-1116 SUHRSTEDT, T. 09/17/96 RELB Install new RITS
clients
Notes. Jack E. to provide scetch of location. HTSC to install.

96-1127 BROWN, C. 09/23/96 MRS Installation of S
Designer S’\W
package
Process Analyst and
upgrade of S
Designer S\W

Notes. Need to know what is being done, and for how long.

96-1135 BROWN, C. 09/30/96 MRS Install the second
SUN RITS Client
Notes: HTSC to do installation.

96-1141 SMITH, D. 10/01/96 FOS Reconfigure FOS
DEC's
Notes: HTSC to provide root access to FOS.

96-1151 BLACKETTE, J. 10/03/96 MRS SGI Disk I/0
Benchmarking
Notes. Need some size information on the disk array.



96-1152

Notes: HTSC to implement.

96-1164 SMITH, D.

Notes; HTSC to install
96-1165 SMITH, D.
Notes: HTSC to do installation

96-1166 SMITH, D.

Notes: HTSC to do installation
96-1167 SMITH, D.

Notes: HTSC to implement

96-1168 CHANG, A.
Notes: Sudo privs approved
96-1177 PRABHALA, P.

Notes: NEED A SUN MACHINE AND A HP MACHINE

96-1178 DUPREE, A.
Notes: HTSC to implement

96-1187 WINSTON, E.

Notes. Compile on Lucy; Rich G. to implement

96-1189 BURCH, E.

Notes: Approval contingent upon acquisition of concurrent license;

QO

96-1190

EISENSTEIN, J.

ARRINGTON, D.

10/03/96

10/09/96

10/09/96

10/09/96

10/09/96

10/09/96

10/11/96

10/11/96

10/17/96

10/18/96

10/18/96

MRS

FOS

FOS

FOS

FOS

RELA

RELA

RELA

RELA

RELB

Remaining Tasksto
complete EDF
Reconfiguration

Install/Configure FOS
Multicast Server

Install/Configure FOS
X-Term Servers

Install/Configure FOS
VOB Server

Configure FOS SGI
Indy "luey”

Verify fail-over
Assumptions

Workstation needed
for testing xdm

Automount illustra
installed on kyoto

Installation of
Roguewave's Net.h++
on

LUCY --- SGI
platform

Repair Solaris
"answerbook" utility

Install upgrade of
Defect Data Tracking



system (DDTs) to v.
3.3 upgrade
Notes: Postponed per Originator

96-1191 HARRIS, V. 10/18/96 RELB Upgrade Rel B user
desktop workstations
for compatability with
development
environment

Notes: HTSC to upgrade- monitor and sdpsl need to be done individually

96-1192 HARRIS, V. 10/18/96 RELB Install DCE and DFS
intheRel B
development
environment

96-1193 HARRIS, V. 10/18/96 RELB Install remaining
productsin Rel B
development
environment

96-1194 KIMBLE, M. 10/21/96 M&O Replace neptune as
Epoch backup server

96-1199 BLACKETTE,J.  10/22/96 SMO SGI 1/0
Benchmarking
Hardware Deinstall

96-1202- BAGLIONE, C. 10/23/96 BOO Sudo or owner/writer
access to newsroom
web server

Notes: Newsroom is overloaded; Need to resolve problem - ook for aternative server

96-1204 FORTLAGE, B. 10/23/96 SMO EOSDISATM
Prototyping - Network
Connections

Notes. B. Fortlage to install cable; HTSC to provide access to 1066.

96-1230 YANG, W 10/30/96 RELB Retain "idgcell”
configuration for
muticell prototyping

Notes: Hutch to be defined as part of cell

96-1231 BROWN, C. H. 10/31/96 MRS Install six new copies
of Database
Xcessory

Notes; HTSC to install



96-1236 SMITH, D 10/31/96 FOS

Notes: Install by to be determined

96-1237 SMITH, D. 10/31/96 FOS

Notes: Verify J210; Install to be determined;

96-1238 MEW, K 10/31/96 RELB

Notes: Paula Aielo should have license;

96-1241 KWON, J-S 11/01/96 RELB

Install and configure
additional RAID
disk into "beeper"

Configure HP J210
for FOS Compile
Server, and timon and

huey

Request for installing
S-Designer on a
PC in Room 3068B

Computer resources
required for MSS
Releases B Evaluation
of Billing and
Accouting COTS
packages through the
Rel B CDR

Notes. Approval contingent upon resolution of disk issue with Craig Johnson;

96-1242 BUTLER, R 11/01/96 M&O

96-1245 YOM, S. 11/01/96 RELA

Notes:. Upgrade will expand to include all Release A
96-1246 BRYANT, K. 11/01/96 RELB

96-1253 MCCARTNEY, D. 11/04/96 RELB

Notes: Galen Pyle to be included in loop;
96-1255 CHANG, A 11/05/96 RELA
Notes: HTSC to install

96-1256 CHANG, A. 11/05/96 RELA

Update of Emergency
Preparedness Plan

Upgrade machine to
Release A CM
baseline

Sun for EP7 OPS

EDF Mini-DAAC Upgrade - Tran
2 HP J210 from RelA Mini-DAA
Rel B Testbed

Install Patch Bundle
on Slimer

Upgrade csse3hp and
msse4hp on mini-
DAAC

to Release A basdline



for Failover

testing

Notes: HTSC to install

96-1260 PRIVOR, H. 11/05/96 SCDO VOB/View Server
Upgrade

96-1261 WILDER, L. 11/06/96 RELB Install S-Designer on

MAC workstation
Notes: Lorettato switch to PC; License issue;

96-1263 SMITH, D. 11/07/96 FOS Move FOS MSS
Server "eagle” to 1105
andinstall KFTP on it

and on "Huey"
Notes: D. Smith to provide floor plan;
HTSC to move
96-1264 CHAWLA, J. 11/07/96 RELA Install PowerBuilder
5.0 Betafor
testing on a Sun
Solaris server
Notes; LesW. to handle
96-1265 MCCARTNEY,D 11/07/96 RELB EDF RelB Testbed

Upgrade - Provide

Loaner 4GB HP Disk

for MSS Server
Notes: HTSC install

96-1266 WYNNE, D 11/07/96 RELA FORTRAN 90
compiler upgrade for
cledsgi workstation

Notes: HTSC upgrade

96-1269 DIAZ, L 11/08/96  RELB Install iIFOR/Is license
manager software
on RELBHPMS
Notes. Isproduct installed on Mini-DAAC and where? HTSC install;

96-1270 LEWIS, W 11/08/96 RELB Equipment for DBMS
Performance
Benchmark using
Sybase Il and
Informix Universal
Server



Notes. Need to talk to Randy Miller; Equipment must be tracked; Vendor will move

hardware;

96-1271 DIAZ, L 11/08/96 RELB

Notes; HTSC install

96-1277 V. STEENBERG, 11/12/96 RELB

Install Flex/Im license
manager software
on MSSI

Phase 1 of HW re-

assign from various

sources for establishing Release B
Mini- DAAC environment

Notes: Action item for Charleen - need additional CCR for hardware; Task Lead is

Charleen V.; Jean S. of HTSC needst/b involved;

96-1279 MCCARTNEY, D. 11/12/96 RELB

96-1280 MCCARTNEY, D. 11/12/96 RELB
Notes: Updated cable list and network drawing required
96-1281 CLARK, B 11/12/96 RELA
Notes: EDSto handle

96-1282 MINOR, C. 11/12/96 SERC

Notes; Does ETC have license;

96-1283 MCCARTNEY, D. 11/12/96 RELB

EDF Mini-DAAC

Upgrade - Transfer 2

HP J210 from RelA mini-DAAC"
RelB Testbed

EDF RelB Teastbed

Upgrade - Document

RelA mini-DAAC/connectivity net
configuration

MSSFCSGI3
Hardware Deinstall

Request for HTSC
support to install
Networker 4.2 on
et3ws2 a SUN Sparc
20/50

Installation of Xrunner
4.01 and

LoadRunner 4.0 on
"Sim" in EDF

Notes. Need to Dave Compton (HTSC) ; Can HTSC support schedule?

96-1283A MCCARTNEY, D. 11/19/96 RELB

Installation of Xrunner
4,01 and

LoadRunner 4.0 on
"Sim" in EDF



96-1284 FEINSTEIN, E. 11/12/96 RELB Movethe Tivoli TME
server to mssl

96-1285 FEINSTEIN, E. 11/12/96 RELB Install Netscape
Commerce server on
relbhpms

Notes: Contingent upon license; Install Enterprise Server;

96-1287 BROWN, D. 11/12/96 RELA Request for sudo
privilegefor STMGT
developers

Notes:. First attempt Shell Scripts

96-1289 JEW, W. 11/13/96 RELA Request to run remedy
server asroot

96-1290 MILBURN, R 11/13/96 RELA Release A Sun
(Solaris) machines
need Motif static

librariesfor the
building of EOSView

Notes: Install on Golden Baseline; Tokyo, Bigfoot, King Kong:
HTSC install only on these three machines

96-1292 PRIVOR, H 11/13/96 SCDO VOB/VIEW Server
and Network
upgrade/Reorganization

Notes: HTSC install

96-1294 PARHAM, R. 11/14/96 SMO Memory and Software
Upgrade for Mini-
DAAC FDDI Switch
Notes. Vendor to install

96-1304 BROOME, R. 11/15/96 FOS Request for Sudo
Privileges

Notes: Carlton of HTSC to coordinate; Delete S. Firth's sudo privileges.

96-1309 V.STEENBERG  11/18/96 RELB Move S-Designer
4.2.0 software from

one PC to another PC
Notes; HTSC to install

96-1310 PETERS, B. 11/18/96 TBD Install NFS patch on
dpre2sgi

Notes: Action Item for Byron Peters; When finished testing, heis to share implications

with environment;



96-1311 V. STEENBERG

11/18/96

RELB

Phase Il of Release B
Mini-DAAC HW re-
assignment request

Notes: Contingent upon Rel B having accessto Rel A mini-DAAC machines

96-1317 EISENSTEIN, J

Notes: HTSC install

96-1318 SMITH, D.

96-1319 V. STEENBERG

Xterm move request

96-1321 COMPTON, D.

96-1322 COMPTON, D.

11/19/96

11/19/96

11/19/96

11/20/96

11/20/96

RELB

FOS

RELB

M&O

M&O

Initiate partial
Tivoli/Admin control
over Release B X-
term in EDF

Install ARS Remedy
on FOS HP "Eagle"
and “msseoc3” at
(EOC)

Release Development
Unable to see views
on Janeway and Nelix
in Goddard

Problems with lockd
on Krypton
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